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Abstract 
Although organisations continue to make substantial investments in information systems and 
information technology (IS/IT), the successful realisation of value (i.e. benefits) from such investments 
has consistently been reported as a major organisational challenge. From a project perspective, this 
paper examines whether benefits management (BM) practices can be considered a viable approach to 
achieve such anticipated value. Drawing on a field study conducted by investigating BM practices in 
29 organisations as well as the BM literature, we derive a structural equation model that is tested 
using data collected from 456 individuals. Our data analysis, by means of partial least squares, finds 
that specific BM competencies positively impact benefits realisation success (BRS). Furthermore, the 
findings suggest that the development of effective BM competencies are facilitated by an alignment of 
business and IT processes reflected in the constructs a) business process knowledge, and b) business-
IT communication. We also find that incentives negatively influence the positive effect of benefits 
review practices in realising project benefits. Collectively, the results have important theoretical and 
practical implications, as they provide quantitative evidence of how IS/IT investments should be 
managed to successfully realise benefits. We expect our research to spur organisations to instil a 
shared understanding of how IS/IT relates to the business and vice versa within their project teams, 
which will intensify BM’s positive effect on BRS. 
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1 INTRODUCTION 
Firms in almost every industry rely on investments in information systems and information technology 
(IS/IT) to realise benefits after their successful implementation. These benefits range from providing 
“problem-based solutions”, which help achieve business objectives and prevent performance 
deterioration, to “innovation-based solutions”, which enable organisations to achieve a competitive 
advantage by exploiting business opportunities or creating new organisational competencies (Peppard 
et al. 2007). However, many IS/IT projects fail to deliver the desired benefits (Peppard et al. 2007). As 
a research stream, “value of IS/IT investments” is not new. It has been well researched, especially in 
respect of frameworks classifying IS/IT value and methods with which to evaluate IS/IT investments. 
However, lately, the focus on IS/IT value has been gradually shifting from merely quantifying and 
measuring tangible and intangible value generated by IS/IT investments towards their goal-oriented 
management. A mutual consensus has developed among researchers that the ability to quantify value 
might not be sufficient to ensure that IS/IT projects actually deliver the promised value. Because of the 
complex socio-technical nature of IS/IT investments, academics as well as practitioners have 
recognised that delivering IS/IT value is a multifaceted task that needs to consider: a) the interests, 
needs, and abilities of the diverse stakeholders, b) the dynamic technical and social environment, and 
c) how their interactions create risks and reveal opportunities which, when overlooked, can severely 
hinder IS/IT investments from delivering their full potential. This revelation has led to the evolvement 
of an independent research discipline investigating the successful realisation of benefits from IS/IT 
projects (Ward et al. 1996), termed benefits management (BM) and defined as “the process of 
organizing and managing such that potential benefits arising from the use of IT are actually realized” 
(Ward et al. 1996). The basic assumption in BM literature is that benefits can be realised if they are 
managed appropriately. However, to date, little research has been conducted on whether and how BM 
practices help realise the value promised by IS/IT projects. Most existing research is of a qualitative 
nature, conducted in the form of case and field studies – for example, (Ashurst et al. 2008); (Peppard 
et al. 2007); (Ward et al. 1996) – and has helped identify some BM practices. However, to date, 
research has neglected to study the effect of some of the most empirically validated theoretical 
concepts, for example, incentive management, top management support, business-IT alignment, and 
communication. Neglecting the impact of such complex relationships might lead to results that are not 
always valid (Henseler and Fassott 2010). This raises fundamental questions regarding the realisation 
of value of IS/IT projects: a) What BM practices enable the realization of IS/IT project benefits? b) 
What are the critical antecedents of these BM practices? c) How do contextual factors such as 
incentives and top management support influence the effectiveness of these BM practices? 
Despite the notion that BM is a key predictor of realising IT/IS value, academics have not yet provided 
any quantitative confirmatory evidence for this. In our view, this is a key issue, and one that needs to 
be addressed before further implications for theory as well as practice can be inferred. This paper 
presents the results of the concluding phase of a long-term research project (2007-11) on BM. In the 
first phase of this project, a comprehensive literature review was conducted, to familiarise ourselves 
with prior research and to uncover research gaps (reference removed due to double-blind review 
process). A broad exploratory field study was then conducted by investigating BM practices in 29 
organisations with 36 semi-structured interviews. The results led to the construction of a BM success 
framework that elucidates essential competencies, their development over time, as well as contextual 
factors that promote those competencies. In the final phase, the results (project as unit of analysis), 
which we discuss in this paper, were tested in our BM framework in an exploratory positivist way, 
based on the survey research method, in order to answer the aforementioned questions and with the 
aim of building theory. 
The remainder of this paper is organised as follows: Section 2 introduces BM discourse. This is 
especially helpful for a better understanding of the relationships that underpin our conceptual model. 
In Section 3, we derive the conceptual model and present the hypotheses. We then provide an 
overview of the research methodology, explaining data collection and analysis. In the data analysis 
section (Section 4), we discuss the validation of the measurement model and then proceed with 
analysing the structural model using the structural equation modelling technique. In Section 5, we 
discuss our findings and provide an outlook for future research activities. 
2 BACKGROUND 
Research on BM as a comprehensive approach began in the mid-1990s with an empirical study on 
industry practices in the UK (Ward et al. 1996). This study found that many organisations were not 
satisfied with the available methods for realising project benefits. One of the most widely used and 
cited models outlining BM’s scope and nature is the Cranfield BM process model, which formed the 
basis for the aforementioned study (Ward et al. 1996). The basic idea behind BM is the lifecycle 
perspective on the benefits of IS/IT investments: benefits must be identified, evaluated (ex ante), 
realised, and evaluated again (ex post). Despite the fact that research on benefits management has 
already been conducted for one and a half decades, only a few organisations have methodological 
standards in place to realise benefits from IS/IT investments. This leaves much room for improvement. 
In 2007, the result of further research extending the 1996 UK study was presented. Although the 
adoption of BM had increased from 12% to 25% in the participating organisations, it was not yet 
mature. Unsurprisingly, a number of researchers have focused on BM’s critical issues to facilitate the 
adoption of its practices. Notwithstanding previous research endeavours – for example, (Ashurst et al. 
2008); (Peppard et al. 2007); (Ward et al. 1996) – BM research can be described as an evolving 
discipline. A 2009 literature review (reference removed due to double-blind review process) identified 
only 74 research papers as highly relevant to BM (60 journal articles and 14 conference papers). Of 
these, only 9 articles focused on the BM process, while the remaining 65 dealt with only one of the 
phases of the Cranfield BM process model. Academics have also not analysed BM success as such. To 
date, most research has been either qualitative (Peppard et al. 2007); (Ward et al. 1996), theory 
analysis, or theory explication. 
3 CONCEPTUAL MODEL 
The study described in this paper is of exploratory nature, as a) BM is a relative young research area, 
and b) the review of prior literature did not reveal a commonly accepted model to investigate benefits 
management’s success. However, several factors were identified during literature research that have 
the potential to influence benefits realisation in IS projects; therefore, these shape our model. We also 
found support for constructs from our previous exploratory field study.  
Benefits management practices: One fruitful way to add granularity to the complex concept of BM is 
to decompose it into a number of constituent practices, each of which is underpinned by the skills, 
knowledge, and experience of organisational employees (Ashurst et al. 2008). Wenger et al. (2002) 
consider practices to be “a set of socially defined ways of doing things in a specific domain: a set of 
common approaches and shared standards that create a basis for action, problem solving, performance 
and accountability”. In our research model, we investigate which BM practices account for the ability 
to realise benefits from IT/IS investments. Our exploratory field study, and the Cranfield BM process 
model in particular, provide fertile theoretical foundation, the basic idea being that benefits must be 
identified, evaluated (ex ante), realised, and evaluated again (ex post). 
Benefits identification (BI), which is defined as the extent to which project stakeholders have a priori 
transparency regarding the benefits to be realised. Transparency thereby refers to the type of benefits 
to be realised. Identification of the right benefits, i.e. practically realistic benefits achievable through a 
project, is critical to their actual realisation. IT benefits expectations that are not objectively identified 
based on sound reasoning and facts are deemed to be disconfirmed during the course of the project and 
lead to cognitive dissonance among the responsible parties. BI is therefore expected to positively 
influence an organisation’s capability to realise benefits (see table 1 for research hypotheses).  
Benefits measurement (BME) is the ability to develop suitable measures (both financial and non-
financial) for each identified benefit (Ward et al. 1996). Measurable variables must be developed to 
allow stakeholders to understand the full scope of the investment and its impact on the realisation of 
expected benefits. Measures enable the assessment of benefits at any given time. Without precise 
measures, the stakeholders are like a ship’s captain somewhere on an ocean without a compass. There 
is no way to develop a sense of direction regarding the status of benefits. BME is therefore expected to 
positively influence an organisation’s capability to realise benefits.  
Benefits planning (BP) is the ability to effectively identify the parties responsible for each identified 
benefit and explicitly state, based on mutual consensus, the means by which the responsible parties are 
to achieve the benefits, i.e. plan which resources are to be used when, in which manner, and by whom. 
This construct implies defining all the activities, interdependencies, timing, and responsibilities 
involved in managing the changes and realising the benefits (Ward et al. 1996). The mere application 
of IT does not lead to benefits; benefits realization must be carefully planned and managed. BP is 
therefore expected to positively influence an organisation’s capability to realise benefits. 
Benefits review (BR) is the ability to effectively assess a project’s success in terms of the current state 
of benefits at any point in the project lifecycle, and the delivered benefits (Ashurst et al. 2008). IT 
project benefits will only be realised if they are systematically measured (Jurison 1996). Organisations 
need to effectively and ongoingly monitor and evaluate their project results (Ashurst et al. 2008), to 
ensure that benefits are being realised as planned. Regular review status reports therefore help to 
detect shortfalls and problems early on, and enable the individuals responsible to initiate corrective 
actions in time to ensure the realisation of identified benefits. BR is therefore expected to positively 
influence an organisation’s capability to realise benefits. Furthermore, as the assessment of benefits 
depends on the availability of precise quantitative and qualitative measures, BME is expected to 
positively impact BR. 
Benefits implementation (BIM) is the ability to execute the benefits realisation plan and facilitate 
organisational change in order to implement planned benefits by adapting and coordinating business 
processes, working practices, structures, roles, and management framework, as deemed necessary for 
the realisation of benefits (Ashurst et al. 2008). Organisations must take a proactive approach to 
ensure that benefits management practices are surrounded by appropriate policies, strategy, committed 
people, and sound relationships. Organisations will only deliver value from IT projects if they can 
design and execute the program of organisational change needed to realise all the benefits as planned 
(Ashurst et al. 2008). BIM is therefore expected to positively influence an organisation’s capability to 
realise benefits. 
H1: Benefits identification (BI) will be positively associated with benefits realization success (BRS). 
H2: Benefits measurement (BME) will be positively associated with BRS. 
H3: Benefits planning (BP) will be positively associated with BRS. 
H4: Benefits review (BR) will be positively associated with BRS. 
H5: BI will be positively associated with BR. 
H6: Benefits implementation (BIM) will be positively associated with BRS. 
Table 1: Research hypotheses regarding direct effects of BM practices on BRS 
Business-IT alignment: As a result of the complex socio-technical nature of IT projects, BM 
practices are underpinned by the skills, knowledge, and experience of a diverse set of individuals 
involved in the project, who have different interests, working practices, and roles. Uniting these 
various groups of individuals involved in a project in pursuit of the common goal of maximising 
benefits realisation is therefore critical to the discipline of benefits management. In practice, though, 
these relationships tend to be poor, because there is a significant gap between the IT department and 
the rest of the organisation (Peppard and Ward 1999). It has been argued that this lack of alignment 
between IT and business is the reason why a) wrong unrealistic benefits are identified or not identified 
at all, b) operationalisation of measures is incorrectly specified, c) activities and resources are 
improperly planned, and d) the required organisational change is not achieved (Henderson and 
Venkatraman 1993). Based on the results of our exploratory study, we propose that the following two 
specific constructs are expected to nurture cooperation and understanding among the business (project 
sponsor) and the IT (the project team) and are expected to lead to the development of effective BM 
practices (see table 2). 
Business-IT communication (BITC) is defined as the formal and informal sharing of information 
between the project team and the project sponsor. Information exchange and communication are key 
constructs in many empirical studies of exchange relationships – see (Deepen et al. 2008); these 
studies come to the similar conclusion that complete, open, and frequent exchange of operating and 
strategic information is the “glue that holds alliances together”. Following the notion of Tushman and 
Katz (1980), we propose that the IS/IT department as well as the business department can each be 
considered as a specialised subunit that has evolved to deal with relatively homogeneous tasks: The 
IS/IT department focuses on the technical work environment, whereas the business department focuses 
on the functional work environment. As a result, each subunit develops its own locally defined 
languages and orientations that gradually evolve from interactions among the subunit’s task demands. 
Considering that, in an IS/IT project, both subunits are affected, effective interaction in terms of 
communication between the IS/IT department and the business department becomes essential in the 
planning and executing of the various BM practices. This is also widely accepted in business-IT 
alignment literature, in which communication, as ongoing knowledge sharing, is an integral part 
(Luftman 2003). BITC is expected to positively influence the benefits management practices BI, 
BME, BP, BR, and BIM. 
Business process knowledge (BPK) draws on the argument that IS/IT investments neither provide any 
sustained advantage per se (Bharadwaj 2000), nor have any inherent value (Peppard et al. 2000). 
Organisations and their managers thus need to understand that, even though IS/IT may have been an 
enabler within successful projects, the business benefits are ultimately derived from “understanding 
the business and committing it to change” and that IT impacts organisational performance via 
intermediate business processes (Dehning and Richardson 2002). However, in order to be able to 
change the business processes in such a way that they ultimately lead to benefits, one must first gather 
business process knowledge. BPK is expected to positively influence benefits management practices 
BI, BME, BP, and BIM. BITC is also expected to positively impact BPK since high quality, breadth, 
and depth of information exchange between IT project team and the business facilitates a better 
understanding of the activities on the part of the parties involved. 
H7: Business-IT communication (BITC) will be positively associated with BI, BME, BP, BR, and BIM. 
H8: Business process knowledge (BPK) will be positively associated with BI, BME, BP, and BIM. 
H9: BITC will be positively associated with BPK. 
Table 2: Research hypotheses regarding direct effects of Business-IT alignment on BM practices 
The moderating influence of incentives and top management support: In our research, we 
specifically focus on moderating effects because, besides the examination of direct effects, scholars 
are increasingly seeking to understand complex relationships (Henseler and Fassott 2010). While the 
importance of taking moderation effects is repeatedly emphasised in the literature (Chin et al. 2003), 
its neglect has led to a lack of relevance as “…relationships that hold true independently of context 
factors are often trivial” (Henseler and Fassott 2010). In the following, we specify the role of key 
moderators and provide theoretical justification for our hypotheses (table 3). 
Incentive management (IM) is defined as the degree to which individuals involved in the realisation of 
benefits are rewarded with incentives upon success or penalised in the case of failed objectives. IM 
aligns the often divergent goals and interests of all the parties involved by means of tangible or 
intangible incentives. Principal-agent theory explains inefficiency in relationships between individuals 
and implies that this is caused by a fundamental misalignment between the goals and interests of the 
individuals involved in the project (Eisenhardt 1989a). Principal-agent theory also suggests that 
incentives would increase the effectiveness of BM practices by motivating the individuals involved to 
share information and resources as well as work together towards the common goal of maximising the 
realisation of project benefits. Therefore, we propose that the presence of incentives will improve the 
effectiveness of the BM practices and will amplify the effect of BI, BME, BP, BR, and BIM on BRS. 
Top management support (TMS) is defined as the degree to which top management keeps itself 
informed of a project’s activity and displays its willingness to allocate valuable organisational 
resources to the project. Lucas (1981) also implies that top management’s ability to ensure sufficient 
resources for projects and its role as change agents are important elements of their support. Top 
management helps in “creating a climate of support” for IS initiatives. In our view, top management 
functions as a “back seat driver”, blessing the IT project manager’s initiatives, signalling the 
importance of BM practices to line management, providing a general business direction and ensuring 
that operational managers take responsibility for delivering the anticipated benefits (Henderson and 
Venkatraman 1993). TMS is thus expected to elevate the effects of BM practices due to its ability to 
motivate the individuals involved to share knowledge and resources and to commit themselves to the 
goal at hand. Therefore, we propose that TMS will increase the effect of BI, BME, BP, BR, and BIM 
on BRS. The related research hypotheses are summarised in Table 1. 
H10: The influence of BI, BME, BP, BR, and BIM on BRS will be moderated by IM, such that the effect will be 
stronger in projects with a high degree of IM. 
H11: The influence of BI, BME, BP, BR, and BIM on BRS will be moderated by TMS, such that the effect will 
be stronger in projects with a high degree of TMS. 
Table 3: Research hypotheses regarding indirect effects of contextual factors 
4 RESEARCH METHODOLOGY 
4.1 Data collection: As this is the first study which operationalises BM practices for a survey, we 
took appropriate measures to ensure that validity criteria are satisfied. The entire development process, 
leading to the final survey instrument, was conducted according to Straub’s (1989) recommendations 
(see appendix B for list of measures and literature used). An initial pool of reflective measures was 
selected, based on their empirical validation in prior research as well as our field study which included 
34 interviewees from 29 organizations. The interview consisted of 23 open-ended questions (see 
appendix A). All interviews were conducted face-to-face, audiotaped, transcribed and approved by the 
interviewees. Generally, two investigators conducted each interview, which ranged between 60 and 90 
minutes. Statements made by respondents provided the basis for generating the preliminary list of 
items. Analysis of participant responses, to generate the items, was undertaken in two phases. First, we 
carried out a within-interview analysis, using a content analysis technique that enables the analysis of 
open-ended data. Through a cross-interview analysis, we attempted to execute a detailed search to 
identify the similarities and differences between the interviews. This approach enabled us to gradually 
identify items which characterise successful benefits management and ensure high content validity. 
Instrument refinement was conducted based on interviews with 6 subject matter experts, Q-sorting 
exercise in 2 rounds (Moore and Benbasat 1991) with 7 and 8 participants respectively, and a web-
based pre-test with 31 participants. Finally, all items were embedded in survey questions using a 7-
point Likert-type scale anchored at strongly disagree (1) and strongly agree (7). Throughout the entire 
instrument development process, three researchers were always involved, discussing every issue and 
formulating improvements. This triangulation of researcher and methods provides stronger 
substantiation of a valid and reliable instrument. 
Data was collected via an online survey for a period of seven months from December 2009 to June 
2010. Participants for the study were randomly chosen from Germany, Austria, and Switzerland, 
utilising databases of professionals (e.g., XING, CompetenceSite), with keyword search such as 
benefits management, IT project management, portfolio management etc. This approach was chosen 
so as to elicit a wide representation by industry and company size. We then sent a personalised URL 
of the online survey to every individual identified in such a manner. Further to utilising databases, we 
also approached randomly selected organisations by sending them an open invitation to participate. 
Personalised survey URLs were administered to a total of 2,147 individuals, of which 456 participants 
completed the survey, representing a 21.2% response rate. Among the non-respondents, 359 
individuals started but did not complete the survey, while 1,379 did not click on the URL once. We 
addressed the issue of nonresponse bias prior to the study by following the recommendations by 
Rogelberg and Stanton (2007): a) Physical design of the survey was evaluated to ensure that it is 
pleasing to the eye, easy to read, uncluttered, and structured. b) Potential participants’ interest was 
aroused and the importance of the survey explained by providing participants with general information 
regarding the study motivation in the invitation email. c) Personal incentives (e.g., an iPod for one 
lucky participant) were promised to further motivate participants. We also communicated that 
participants would receive a report of the final results. After the survey, we contacted all individuals 
who were invited but did not participate in the survey via email to inquire as to the reasons for their 
non-participation. Overall, we received feedback from 111 non-participants, whereas the most-cited 
reasons for non-participation were: 1) lack of time (52.25%), 2) the individual is wrong contact person 
for the survey (18.92%), 3) the questionnaire is too long (9%), 4) no interest (9%), 5) overlooking the 
invitation email (2.7%), 6) data confidentiality concerns (1.8%), 7) the questionnaire is too complex 
(0.9%). As all survey questions needed for our BMS model were mandatory, we did not have to 
exclude any cases due to missing or incomplete responses. The majority of data records refer to IS/IT 
projects (62.02%), followed by organisational projects (17.58%). The IT industry (21.17%) is most 
widely represented, followed by consulting (10.15%), the service sector (9.29%), and logistics 
(8.43%). The participants are mainly project managers (50.93%), followed by project team members 
on the business side (7.23%). 
4.2 Data analysis and results: We followed Chin et al.’s (2003) as well as Carte and Russell`s 
(2003) guidelines and recommendations to test and analyse interaction effects with PLS. The process 
includes three steps (Chin et al. 2003): 1) standardising indicators for the main and moderating 
constructs, 2) creating all pair-wise product indicators (i.e. each indicator from the main construct is 
multiplied with each indicator from the moderating construct), and 3) using the new product indicators 
to reflect the interaction construct. In a recent review of moderating effects in PLS models, Henseler 
and Fassott (Henseler and Fassott 2010) also recommend the product indicator approach, which we 
have applied. The research model was tested and the psychometric properties of the scales were 
assessed with the software SmartPLS (version 2.0 M3), based on partial least squares (PLS), due to the 
exploratory nature of our study (Fornell and Bookstein 1982). The statistical significance of the 
parameter estimates was assessed using a bootstrapping procedure with 1,000 resamples. 
Validation of the measurement model: We used reflective indicators for all constructs. The 
adequacy of the measurement model was assessed by the reliability of individual items, internal 
consistency between items, and the model’s convergent and discriminant validity (Straub et al. 2004). 
Cronbach’s alpha (CA) (Cronbach 1951) reliability estimates were used to measure the internal 
consistency reliability. In this study, the CA of each construct is greater than 0.83, as shown in Table 
2, which indicates a strong reliability for all constructs in our model (Nunnally and Bernstein 1994). 
We also followed the Chin’s (1998) suggestion and calculated composite reliability (CR) as an 
alternative to CA. The CR values for all constructs are higher than 0.92, above the recommended 
minimum of 0.70 (Nunnally and Bernstein 1994). Convergent validity is demonstrated (see appendix 
C) as a) the AVE (average variance extracted) values for all constructs were higher than the suggested 
threshold value of 0.50 (Fornell and Larcker 1981), and b) all item-loadings were higher than 0.80, 
well above the 0.70 guideline and statistically significant at the 0.001 level (Hair et al. 2009). 
Evidence of discriminant validity could be found, since a) the square root of all AVEs were larger than 
interconstruct correlations, and b) all construct indicators loaded on their corresponding construct 
more strongly than on other constructs (Chin 1998), and the cross-loading differences were much 
higher than the suggested threshold of 0.1 (Gefen and Straub 2005). 
Common method bias (CMB) was evaluated through the exploratory method of Harman’s one-factor 
test (Podsakoff and Organ 1986). Results from this test show that 9 factors are present, which explains 
a total of 78.6% variance, with the most variance explained by one factor being 37.1%, indicating that 
common method biases most likely did not contaminate our results (see appendix D). In order to 
further examine CMB, we applied the confirmatory method proposed by Podsakoff et al. (2003), as 
explained by Huigang Liang et al. (2007), and found that a) only 5 of the 48 method loadings are 
significant, and b) while the average substantively explained variance of the indicators is 0.782, 
common method-based variance is only 0.004. The ratio of substantive variance to method variance is 
about 218:1. As a result of the above-mentioned evidence, and the small magnitude and insignificance 
of method variance, we contend that common method bias is unlikely to be a significant concern for 
this study. 
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Figure 1:  Results 
Structural model results: After the validation of the measurement model, the structural model was 
independently analysed and the proposed relationships between the constructs were tested. Using a 
blindfolding approach (Tenenhaus et al. 2005), we measured the cross-validated communality and 
redundancy via a Stone and Geisser test. Q2 results for both cross-validated communality and 
redundancy were greater than zero, suggesting that the model has good predictive validity. A post hoc 
power analysis with the software G*Power 2 (Erdfelder et al. 1996) resulted in a value greater than 
0.80, which implies that our model is able to detect small effect sizes (Chin 1998). Finally, we 
calculated the goodness of fit (GoF) of our model, as suggested by Wetzels et al.(2009), who define 
GoF as the square root of the product of AVE and R2. The application of this formula leads to a GoF 
of 0.493, which exceeds the cut-off value of 0.36 for large effect size of squared multiple correlations 
(R2), as proposed by Cohen (1988) and allows us to conclude that our model performs well (Wetzels et 
al. 2009). 
In assessing the PLS model, we examined the R2 for each endogenous latent variable. The structural 
paths were evaluated for their significance. Proposed relationships were considered supported if the 
corresponding path coefficients had the proposed sign and were significant. Although some of the 
paths between variables were statistically significant, they did not meet the criterion of practical 
significance suggested by Kerlinger and Pedhazur (1973) and repeatedly emphasized by researchers – 
for example, (Igbaria et al. 1994); (Meehl 1990) – for inclusion in a path diagram. Therefore, as per 
the recommendation by Meehl (1990), only betas with values of .10 or higher, and which are 
significant at the .05 level or better, are reported. Figure 1 shows the PLS structural model results. 
Four of the five proposed BM practices had a significant influence on BRS: BI (β=.15, p<.01), BP 
(β=.19, p<.01), BR (β=0.25, p<.001), and BIM (β=.27, p<.001); together, they explain 55.3% of the 
variance in the dependent variable BRS. However, the effect of BME on BRS was found to be not 
significant; therefore, hypothesis H2 is not supported. As depicted in Figure 1, hypotheses H7, H8, and 
H9 are supported, implying that communication between project team and the business departments 
and knowledge of business process are important predictors of BM practices, and that higher 
frequency of communication leads to a better understanding of the business. Furthermore, BITC 
emerged as the construct with the biggest total effect (0.33) – indirect and direct – on BRS. However, 
in light of the weak path coefficient (β=.089) of BITC ? BR, the practical significance of BITC in 
explaining BR is questionable (Chin 1998). To clarify further, we calculated the effect size using the 
T-test. The difference between the squared multiple correlations is used to assess the overall effect size 
f2 for the interaction, where it has been suggested that f2 <.02 = practically no effect, .02 ≤ f2 < .15 = 
small effect, .15 ≤ f2 < .35 = moderate effect, and f2 ≥.35 = large effect (Cohen 1988). The resulting f2 
value was 0.01, which – according to Cohen (1988) – can be considered to represent practically no 
effect. Regarding moderation effects, hypothesis H11 (i.e. the moderating effect of TMS) was found to 
be not significant and therefore is not supported. On the other hand, while the moderating effect of IM 
on the effect of BI, BP, BME, and BIM on BRS are found to be not significant, PLS results did show 
that IM has a significant negative effect (β=-.12, p<.01) on BR ? BRS, contrary to what we have 
theorised. While unexpected, we do not think that multicollinearity (which causes “bouncing betas” in 
which the direction of the beta terms can shift from previously positive to negative relationships, or 
vice versa) (Cohen 1978) could have caused this, since examining the difference in cross-loadings 
(min.=0.63, max.=0.72) and the intercorrelations matrix of the latent variables, high correlation 
between the constructs is not expected. H10 is partially supported. 
5 DISCUSSION AND IMPLICATIONS 
Our research has certain limitations. Since the population consisted only of German-speaking 
industrialised European nations, which have similar cultural, legal, and organisational structures, 
certain relationships might be found to be weaker or stronger in developing nations. For example, in 
high-powered cultures like Japan, influence of top management support might have a much stronger 
effect on generating commitment from organisational members towards aligning personal goals and 
business goals. In another example, prior research and concepts in organisational sociology have also 
found that high bureaucracy reduces the effectiveness and flexibility of management practices such as 
BM by creating a vicious circle of formalised procedures (Platje and Seidel 1993). Researchers should 
seek to address these questions. With respect to measurement, our instrument evaluated self-reported 
perceptions. Even though such perceptual self-reports tend to be subjective, we think they shed 
significant light on the phenomenon under investigation (Iacovou et al. 2009). There is also a need to 
improve the operationalisation of BM constructs. Since this is the first study to develop measures for 
BM constructs, because no validated BM scales exist, the indicators should be further refined and 
validated. 
In general, the empirical results are encouraging and provide support for the study’s two primary 
objectives. One major objective related to the development of a fresh perspective on project benefits 
realisation, both in terms of dimensionality as well as structure of the construct. We propose a 
taxonomy of benefits management practices to understand how they might enable the realisation of 
planned project value, something that has proven to be a difficult task in MIS literature, evident in the 
growing number of studies reporting failed projects. The results of the study indicate that among the 
theorised BM practices: 1) the ability to monitor and review the status of benefits (BR) and 2) the 
ability to mobilise organisational change necessary to implement and execute planned actions (BIM) 
are the most important BM competencies in regard to an organisation’s ability to maximise project 
value. Furthermore, we find that the ability to develop accurate measures to operationalise project 
benefits (BME) helps to realise project value indirectly by increasing the accuracy and effectiveness 
with which an organisation is able to monitor the status of benefits realisation – “if you can’t measure 
it, you can’t track it”. We think that this might be the case because BME might enable an organisation 
to increase the transparency of the depth and breadth of realised value. Improved metrics tailored to 
the unique characteristics of individual benefits shed light into the “black box” of project value 
realisation, illuminating why benefits realised look like they do and what might be done about them to 
allow organisations to diagnose problems and manage improvements before it is too late. While BME 
emerged as the only substantial predictor of BR competency, the theorised constituents of business-IT 
alignment – communication and business process knowledge – were proved to foster the development 
of effective BM practices. However, in the light of the practically non-existent effect of 
communication on BR, we think that this might be a result of the very nature of the review activity. 
While all the other BM practices (BM, BP, BME, and BIM) are dynamic, requiring the various 
stakeholders to come together, discuss, understand, plan, cooperate, and coordinate each other’s 
activities based upon a deep understanding of what each can and will do, BR practice is more static, 
founded largely on automated metrics calculation based on data provided, requiring only standard 
reporting channels, and little interaction with the diverse group of individuals. Furthermore, the 
finding that frequent and productive communication between the project team and the business 
departments promotes better understanding of business process is in line with previous research, which 
finds that communication leads to trust and information sharing (Jarvenpaa et al. 1998) and the ability 
to explain complex concepts clearly and skillfully (Greimel-Fuhrmann and Geyer 2003), and 
influences how knowledge is gathered, interpreted, and understood (Koskinen 2004). From the 
perspective of communication theory, shared understanding emanates from frequent and competent 
interactions between and among communicators (Henderson 1987). 
This study’s second major objective was to find empirical support for the theorised consequence of top 
management support and incentives on the effectiveness of BM practices as a means to realise project 
value. In general, while some of the proposed moderation effects were not confirmed, this cannot be 
traced back to the statistical inability of our study to detect small effects (since the power of this study 
is greater than 0.80) (Cohen 1988). This therefore calls for an in-depth theoretical investigation of why 
the theorised effects were not found to exist. Regarding top management support, we think that this 
might be so due to our definition and operationalisation of the construct. Firstly, regarding the depth 
and breadth of TMS, we studied a more superficial view of management support in which managers 
do not get involved in a project’s operational activities. The literature is still very unclear on the matter 
of defining TMS (Jarvenpaa and Ives 1991), differentiating between executive participation, which 
involves top management’s investment of time and energy in IS/IT planning, development, and 
implementation, and executive involvement, in which executives do not need to be directly involved in 
managing IT, but rather provide strong signals and visions in support of IT to get the operative 
management personally involved in realising its benefits (Jarvenpaa and Ives 1991). One possible 
explanation is that, in regard to benefits management, top management might need to be involved 
more deeply in project operational activities. Secondly, we studied top management support for the 
classical project goals of time, cost, and quality. However, BM requires a change in perspective, away 
from a focus on project completion, to benefits realisation. Although speculative, based on 
nomological validity, we think that future studies should seek to study TMS specifically for BM and 
as executive participators.  
One significant contribution of our study lies in the finding that incentives negatively influence the 
positive effect of benefits review practices (BR) in realising project benefits. While originally 
theorised to have a positive effect, grounded on the overwhelming research based on principal-agent 
theory (Eisenhardt 1989), the current finding is in line with the recently developed stream of IS 
research on selective reporting (SR) in projects (Iacovou et al. 2009). SR refers to behaviours that 
individuals responsible for projects (e.g. project managers and project sponsors) pursue while 
providing review reports based on regular assessment of the planned versus actual status of metrics to 
his/her supervisor in order to convey an impression that does not accurately reflect the individual’s 
perception of the project’s actual status (Iacovou et al. 2009). In conducting selective reporting, 
individuals optimistically bias their review reports to acquire incentives or to avoid punitive sanctions 
by a) exaggerating the status of BM measures/metrics, and b) omitting problem metrics in reports or 
downplaying their significance (Iacovou et al. 2009). Experimental studies, for instance that of Smith 
et al. (2001), also demonstrate that project reporters would be unwilling to report review results if they 
anticipate negative materialistic or immaterial results for doing so. In such a case, the integration of 
incentive management might prove to be counterproductive to benefits realisation, as it promotes 
selective reporting behaviour, which distorts the benefits review (BR) practice, which is supposed to 
provide management with much-needed transparency regarding problems with the achievement of 
planned project benefits. This might also explain why incentives only have a negative moderation 
effect on BR ? BRS and no effect on the other BM practices. While BI, BP, BME, and BIM also 
contribute to project benefits realisation, the way they do this is not directly visible to the management 
approving the incentives. Management usually only receives review reports at regular intervals (an 
output of BR practice), upon which they are able to visualise the achievement of set goals. Therefore, 
distortion of BR to show that project benefits are being achieved might be the only way individuals 
can secure incentives from management, since manipulation in other BM practices are not directly 
acknowledged. In conclusion, realization of value from IS/IT investments remains a complex and 
elusive yet extremely important phenomenon. Past research has made some progress in unraveling 
some of its mysteries. The development and testing of our model seeks to advance theory and research 
on this crucial area. 
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Appendix 
Appendix A. Interview Questions 
1. Please define what you understand under the term „Benefit”? 
2. How do you evaluate expected benefits of projects ex post in your organization? 
3. Was are in your view critical success factors for a realistic assessment of benefits? 
4. Was is in your view the objective of assessing project benefits? 
5. To what degree are you satisfied with identification of relevant benefits and their assessment in your 
organization? 
6. What is the basis of a project plan in your organization? On what metrics is project controlling 
based upon? 
7. How does a classical project organization look like in your organization? 
8. To what degree do business and IT departments work together during the project lifecycle regarding 
the realization of benefits? 
9. How and in which project phases do you consider benefits realization to take place? 
10. To what degree are you satisfied with the level of benefits realization in your organization? 
11. Please describe which activities regarding project evaluation are executed after project finish. 
12. Wie werden Projekte bzw. ein Projektportfolio nach Abschluss auf zusätzliche, bisher noch nicht 
entdeckte Nutzenpotenziale untersucht?  
13. Please describe the monitoring of benefits during and after the project lifecycle. 
14. In your view, how big is the difference between planned and actually realized benefits? 
15. To what extent are you satisfied with project evaluation after project finish in your organization? 
16. Does a written and documented strategy exist? If yes, please describe the most important goals 
relevant to your department. 
17. Please describe the communications and coordination process between the planners and the 
executors of the IT strategy 
18. How are the strategy objectives operationalized? 
19. How do you ensure in your organization that a link between the strategic planning and the 
operative project management is always maintained? 
20. To what extent are you satisfied with the strategic planning and implementation of the objectives 
anchored in the IT strategy of your organization? 
21. Please provide us with a critical evaluation of the potentials and risks of benefits management in 
your organization. 
22. Please outline for us, in your view, the three critical success factors for benefits management. 
23. How important is, in your view, organizational culture fort the establishment of benefits 
management? 
Note: The listed questions were supplemented by further question, on the spot, that could be 
beneficially pursued during the interview, for example, if the interviewees’ answers were not 
satisfactory. 
 
Appendix B: Measures 
The following table provides an overview of the measures used in our survey instrument. 
 
Code Measure Literature 
Business-IT communication (BITC)  
BITC1 Frequent meetings took place between the project sponsor 
and the project team. 
Kearns and Lederer (2004) 
BITC2 The project sponsor and the project team had frequent and 
active discussions. 
Kearns and Lederer (2004) 
BITC3 The project team had easy access to the project sponsor. Kearns and Lederer (2004) 
BITC4 Overall, I rate the communication between the project team 
and the project sponsor as very good. 
Self-developed 
   
Business Processes Knowledge (BPK)  
BPK1 The project team had a high level of knowledge regarding 
the single activities carried out within the business 
process that were affected by the project. 
Bassellier and Benbasat 
(2004) 
BPK2 The project team had a high level of knowledge regarding 
the interfaces to business process indirectly affected by 
the project. 
Bassellier and Benbasat 
(2004) 
BPK3 The project team had a high level of knowledge regarding 
the language (e.g., key concepts, jargon, etc.) of the 
project sponsors division. 
Bassellier and Benbasat 
(2004) 
BPK4 Overall, the project team had a high level of knowledge 
regarding the core business processes affected by the 
project. 
Self-developed 
   
Top Management Support (TMS)
TMS1 Top management knew about the status of the project at any 
time. 
Garrity (1963) 
TMS2 Top management was available for important project-
related decisions. 
Garrity (1963) 
TMS3 Top management showed active interest in the project. Garrity (1963) 
TMS4 Top management provided necessary resources to execute 
the project successfully. 
Rocheleau (2000) 
TMS5 Overall, I rate the top management support in the project as 
high. 
Self-developed 
   
Benefits Identification (BI)  
BA1 Project stakeholders had transparency about which benefits 
were to be realized with the project. 
Self-developed 
BA2 Overall, I rate the ex-ante benefits transparency in the 
project as high. 
Self-developed 
   
Benefits Planning (BP)  
BPC1 Project stakeholders were competent in developing a plan 
how to achieve benefits.
Self-developed 
BPC2 Project stakeholders were competent in planning when to 
achieve benefits. 
Self-developed 
BPC3 Project stakeholders were competent in planning resources 
to achieve benefits. 
Self-developed 
BPC4 Overall, I rate the benefits planning competency in project Self-developed 
as high. 
BPC5 Project stakeholders knew how they contribute to realizing 
planed benefits. 
Self-developed 
BPC6 Project stakeholders knew when planed benefits would be 
realized. 
Self-developed 
BPC7 Project stakeholders knew which resources were needed to 
achieve benefits. 
Self-developed 
BPC8 Overall, I rate transparency of benefits planning in project 
as high. 
Self-developed 
   
Benefits Review (BR) 
BR1 Project stakeholders were competent in measuring benefits 
after project completion. 
Self-developed 
BR2 Project stakeholders were competent in determining 
measures to be undertaken in regard to unachieved benefits. 
Self-developed 
BR3 Overall, I rate competency of Benefits-controlling in project 
as high. 
Self-developed 
BR4 Project stakeholders knew which benefits were to be 
realized with the project. 
Self-developed 
BR5 Project stakeholders knew that benefit were measured 
throughout the project lifecycle. 
Self-developed 
BR6 Overall, I rate the ex-ante benefits realization transparency 
in the project as high. 
Self-developed 
   
Benefits Realization Success (BRS)  
   
BRS1 Project benefits were realized according to the plan 
(including changes to the plan).
Self-developed 
BRS2 Project stakeholders were satisfied with the benefits 
realization success. 
Self-developed 
BRS3 The intended changes within the organization could be 
realized successfully. 
Self-developed 
BRS4 Overall, I rate the benefits realization of the project as high. Self-developed 
   
Incentive Management (IM)  
IM1 The incentive management system provides rewards based 
upon the achievement of benefits. 
Self-developed 
IM2 Incentives were granted based on benefits achieved with the 
project. 
Self-developed 
IM3 Project stakeholders knew about the incentives provided for 
achieving target benefits. 
Self-developed 
IM4 The incentive management system includes staff 
performance reviews in which benefits achievement were 
considered. 
Self-developed 
IM5 Overall, I rate the integration of incentive management and 
BM for the project as high. 
Self-developed 
  
Benefits Implementation (BIM)  
Project Stakeholders showed competence in…  
BIM1 … managing the activities to realize benefits. Self-developed 
BIM2 … implementing benefits realization reporting. Self-developed 
BIM3 … systematically executing the benefits realization plan. Self-developed 
BIM4 …  applying a suitable methodology for benefits realization 
(processes, roles, reports, escalation routines, …) Self-developed 
   
Benefits Measurement (BME)  
BME1 Project stakeholders were competent in defining indicators 
to measure benefits. 
Self-developed 
BME2 Project stakeholders were competent in selecting data 
necessary to measure benefits. 
Self-developed 
BME3 Project stakeholders were competent in using software for 
measuring benefits. 
Self-developed 
BME4 Overall, I rate competency to measure benefits in the project 
as high. 
Self-developed 
BME5 Project stakeholders had transparency about how 
benefit were to be measured. 
Self-developed 
Table 4: Measures used for the BRS model 
 
Appendix C: Construct Validity 
 
 BI BIM BITC BME BP BPK BR BRS IIMS TMS 
BI1 0.93 0.53 0.41 0.54 0.67 0.42 0.45 0.55 0.11 0.35 
BI2 0.92 0.57 0.35 0.68 0.64 0.37 0.55 0.53 0.20 0.34
BIM1 0.59 0.90 0.38 0.56 0.71 0.40 0.62 0.66 0.16 0.37
BIM2 0.52 0.90 0.33 0.65 0.62 0.37 0.63 0.55 0.23 0.34 
BIM3 0.55 0.93 0.34 0.58 0.67 0.34 0.63 0.62 0.18 0.33 
BIM4 0.50 0.92 0.36 0.61 0.66 0.35 0.64 0.58 0.20 0.34
BITC1 0.27 0.28 0.81 0.27 0.29 0.36 0.22 0.24 0.09 0.39 
BITC2 0.35 0.37 0.90 0.34 0.37 0.39 0.29 0.36 0.11 0.41 
BITC3 0.38 0.32 0.83 0.32 0.36 0.34 0.30 0.41 0.16 0.42 
BITC4 0.41 0.36 0.92 0.38 0.42 0.41 0.30 0.42 0.12 0.46 
BME1 0.57 0.60 0.36 0.92 0.56 0.42 0.58 0.49 0.17 0.38 
BME2 0.56 0.61 0.34 0.93 0.55 0.36 0.58 0.47 0.19 0.33 
BME3 0.43 0.50 0.29 0.81 0.46 0.26 0.49 0.38 0.16 0.24 
BME4 0.58 0.61 0.34 0.95 0.57 0.36 0.62 0.49 0.21 0.33
BME5 0.75 0.57 0.35 0.83 0.60 0.37 0.61 0.47 0.24 0.32 
BP1 0.64 0.64 0.37 0.54 0.87 0.42 0.51 0.54 0.20 0.32 
BP2 0.60 0.62 0.39 0.52 0.86 0.41 0.48 0.55 0.18 0.39 
BP3 0.54 0.63 0.35 0.50 0.85 0.37 0.47 0.56 0.15 0.33
BP4 0.66 0.71 0.41 0.60 0.92 0.42 0.56 0.62 0.21 0.40 
BP5 0.67 0.64 0.34 0.57 0.86 0.34 0.53 0.53 0.17 0.30 
BP6 0.59 0.56 0.34 0.49 0.84 0.34 0.50 0.53 0.16 0.30
BP7 0.58 0.63 0.36 0.51 0.88 0.32 0.54 0.54 0.17 0.26 
BP8 0.67 0.68 0.39 0.58 0.92 0.37 0.58 0.58 0.22 0.33 
BPK1 0.33 0.34 0.37 0.33 0.36 0.87 0.27 0.36 0.09 0.34 
BPK2 0.36 0.35 0.39 0.38 0.40 0.88 0.31 0.36 0.07 0.36 
BPK3 0.42 0.37 0.36 0.33 0.38 0.82 0.24 0.30 -0.01 0.35
BPK4 0.39 0.34 0.39 0.35 0.36 0.91 0.28 0.33 0.08 0.42 
BR1 0.47 0.64 0.28 0.63 0.50 0.27 0.90 0.58 0.24 0.29 
BR2 0.42 0.58 0.32 0.51 0.47 0.27 0.87 0.55 0.25 0.35
BR3 0.49 0.65 0.34 0.62 0.53 0.30 0.94 0.59 0.28 0.32 
BR4 0.54 0.61 0.27 0.55 0.60 0.31 0.91 0.60 0.24 0.29 
BR5 0.47 0.62 0.25 0.62 0.55 0.28 0.89 0.50 0.29 0.28 
BR6 0.53 0.65 0.30 0.61 0.60 0.30 0.93 0.56 0.27 0.32
BRS1 0.55 0.60 0.37 0.46 0.58 0.35 0.56 0.90 0.11 0.31 
BRS2 0.54 0.61 0.37 0.45 0.59 0.36 0.57 0.93 0.16 0.32 
BRS3 0.46 0.57 0.40 0.48 0.53 0.36 0.52 0.87 0.18 0.33 
BRS4 0.58 0.65 0.41 0.52 0.62 0.35 0.62 0.96 0.19 0.33 
IIMS1 0.14 0.20 0.12 0.19 0.20 0.04 0.25 0.15 0.88 0.13 
IIMS2 0.14 0.18 0.15 0.19 0.19 0.06 0.29 0.15 0.91 0.15 
IIMS3 0.15 0.13 0.12 0.16 0.14 0.02 0.21 0.11 0.83 0.11 
IIMS4 0.15 0.20 0.11 0.21 0.18 0.08 0.26 0.16 0.92 0.15
IIMS5 0.14 0.19 0.12 0.21 0.19 0.05 0.24 0.17 0.89 0.14 
TMS1 0.30 0.33 0.40 0.32 0.29 0.38 0.27 0.27 0.12 0.79 
TMS2 0.30 0.32 0.43 0.31 0.32 0.34 0.28 0.31 0.16 0.86
TMS3 0.30 0.30 0.43 0.29 0.28 0.30 0.28 0.23 0.14 0.86
TMS4 0.33 0.32 0.38 0.28 0.35 0.37 0.27 0.33 0.11 0.81 
TMS5 0.35 0.34 0.45 0.34 0.36 0.39 0.33 0.35 0.16 0.94 
Table 5: Cross-loadings 
 
 
 
 
 
 
 
 
 
 
 
 
Construct† M (S.D.) CA CR BI BIM BITC BME BP BPK BR BRS IM TMS
BI (2) 5.11(1.41) .83 .92 .93 0 0 0 0 0 0 0 0 0 
BIM (4) 4.41(1.51) .93 .95 .59 .91 0 0 0 0 0 0 0 0 
BITC (4) 5.47(1.32) .89 .92 .41 .39 .86 0 0 0 0 0 0 0
BME (5) 4.31(1.56) .93 .95 .66 .65 .38 .89 0 0 0 0 0 0 
BP (8) 4.73(1.39) .96 .96 .71 .73 .42 .62 .87 0 0 0 0 0 
BPK (4) 5.32(1.15) .89 .93 .43 .40 .43 .40 .43 .87 0 0 0 0
BR (6) 4.07(1.69) .96 .97 .54 .69 .32 .65 .60 .32 .91 0 0 0 
BRS (4) 4.81(1.54) .94 .95 .59 .66 .42 .52 .64 .39 .62 .92 0 0 
IM (5) 2.14(1.61) .93 .95 .16 .21 .14 .22 .21 .07 .29 .17 .89 0 
TMS (5) 4.98(1.43) .91 .93 .38 .38 .49 .36 .38 .42 .34 .35 .16 .85
† The number in parentheses indicates the items in the scale. 
Table 6. Mean (M), Std. Deviation (S.D.), CA, CR, and Intercorrelations of the Latent Variables 
 
Appendix D: Common Method Bias 
 
Total Variance Explained 
Component 
Initial Eigenvalues Extraction Sums of Squared Loadings 
Total % of Variance Cumulative % Total % of Variance Cumulative % 
 
1 17,086 37,143 37,143 17,086 37,143 37,143 
2 4,030 8,760 45,904 4,030 8,760 45,904 
3 3,518 7,647 53,551 3,518 7,647 53,551 
4 2,823 6,137 59,688 2,823 6,137 59,688 
5 1,982 4,309 63,997 1,982 4,309 63,997 
6 1,873 4,071 68,068 1,873 4,071 68,068 
7 1,742 3,787 71,855 1,742 3,787 71,855 
8 1,559 3,390 75,245 1,559 3,390 75,245 
9 1,282 2,788 78,032 1,282 2,788 78,032 
10 ,803 1,746 79,779    
11 ,719 1,564 81,343    
12 ,634 1,379 82,721    
13 ,579 1,259 83,981    
14 ,528 1,147 85,128    
15 ,486 1,056 86,184    
16 ,420 ,913 87,097    
17 ,386 ,840 87,937    
18 ,369 ,802 88,739    
Table 7. Harman’s one-factor test: Principle Component Analysis 
 
 
